
Es�mated Timeline for Construc�ng Public 

Safety Building 

 

March 20th, 2023 – H2M complete Schema�c Design  

(In collabora�on with FD/EMS) 

 

June 1st, 2023 – Public Mee�ng  

 

August 7th, 2023 – H2M completes Design Development, 8 weeks of work 

(In collabora�on with FD/EMS) 

 

August 14, 2023 – Borough to approve Design Development Documents. 

Council authorizes H2M to proceed with Construc�on Documents  

 

October 20th, 2023 – H2M completes Construc�on Drawings  

 

November 20th, 2023 – Metuchen Construc�on Official review for 

completeness 

 

November 27th, 2023 – Borough Approves the Construc�on Documents  

 

December 21st, 2023 – Prep of Documents for Bid Complete 

 

January 2024 – February 2024 – Bidding  

 

March 2024 – Award Contact  

 

April 2024 – June 2025 – Construc�on 

 

Occupy July 2025  
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